
MEMORANDUM 
 

TO:  Chad Orn – Office of Project Development Director 
 
FROM:  Paul Benning – Local Government Engineer 
 
DATE:  April 28, 2021 
 
SUBJECT: Request for Decision on Project Development Activities 

 
 
Project: NHU-5-022(135)069, PCN 23203 – Dickinson, ND Highway 22 from south of 8th St S to 15th St 

N 
 
Length: 2.399 Miles 
 
Classification: ND Highway 22 – Principal Arterial, State Corridor 
 
Cost Participation: Primary Regional – 80.93% Federal, 19.07% State, 0% Local 
 
Funding: $1,150,000 Total 
 $930,695 Federal 
 $219,305 State 
 $0 Local 
 
Proposed STIP Info: 
 
Proposed Improvement:   Microsurfacing 
Tentative Bid Date:   January 1, 2024 
Tentative Project Complete Date: June 1, 2023 
Construction Year:   2024 
 
Purpose and Need Statement: 
 
To extend the useful life the pavement, replace worn pavement marking and address ADA curb ramps. 
 
Proposed Improvements: 
 
The proposed improvements consist of a microsurfacing on ND Highway 22 from 8th Street S to 15th 
Street N.  The ADA curb ramps will also be reviewed and addressed accordingly with the project. 
 
Project Development Note: 
 
The Dickinson District will perform the environmental document and design for the microsurfacing work 
on the project.  They are requesting assistance with the ADA curb ramp design. 
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Decision Requested: 
 
Would the NDDOT Office of Project Development like to perform the project development for this 
project, or would you recommend that a consultant be hired to do this work? 
 
  NDDOT Office of Project Development will do this work 
 
  A consultant should be hired to do this work * 
 
* If it is a Consultant, which of the following items should be included in their contract? 
 
 Consultant NDDOT N/A 

 

o Environmental Document ☐ ☐ ☐ 

o Survey ☐ ☐ ☐ 

o Cultural Resources/Delineation ☐ ☐ ☐ 

o Aquatic Resources Delineation ☐ ☐ ☐ 

o Noise Analysis ☐ ☐ ☐ 

o Bridge Preliminary Concept ☐ ☐ ☐ 

o Traffic Operations ☐ ☐ ☐ 

o Materials and Research ☐ ☐ ☐ 

o Borrow ☐ ☐ ☐ 

o Hydraulic Report ☐ ☐ ☐ 

o Roadway Design ☐ ☐ ☐ 

o Right of Way 

 Title Information ☐ ☐ ☐ 

 Plats ☐ ☐ ☐ 

 Appraisals ☐ ☐ ☐ 

 Acquisition ☐ ☐ ☐ 

 Relocation ☐ ☐ ☐ 

 Borrow ☐ ☐ ☐ 

o Environmental Permits 

 Mitigation ☐ ☐ ☐ 

 Permit Application(s) ☐ ☐ ☐ 
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o Bridge Design ☐ ☐ ☐ 

o Materials and Research ☐ ☐ ☐ 

o Roadway Hydraulics ☐ ☐ ☐ 

o Bridge Hydraulics ☐ ☐ ☐ 

o Utility Coordination ☐ ☐ ☐ 

 
RECOMMENDATIONS: 
 
Comments: 
 
 
 
 
    
Kirk Hoff – Design Engineer  Date 
 
Comments: 
 
 
 
 
    
Jon Ketterling – Bridge Engineer  Dat 
 
DECISIONS: 
 
Comments: 
 
 
 
 
    
Chad M. Orn – Office of Project Development Date 
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5/7/2021

This project was discussed at Milestone.  The District will lead the project and prepare CED 

and plans for surfacing, a Consultant will prepare curb ramps and associated items.

5/10/2021

As was discussed between Design and LG, please send this whole project out to a 

consultant.

6/2/2021



URBAN REGIONAL & URBAN ROADS 
PROJECT SCOPING WORKSHEET 

 
 
DATE:  12/11/220 
 
PRIORITY#_2024   Regional:  primary  Urban Roads:  no 
 
City:  Dickinson   Street:  ND 22, RP 69.658 – 72.057 
 
County:  Stark    Length:  2.399 miles  
 
Proposed Improvement: Microsurface from RP 69.658 (one block south of 8th St South) to 72.05 

(15th St North) for 2.399 miles. 

 
 

Cost Estimates Breakdown (in $1,000) 
 

PE 
 

CE 
 

R/W 
 
Utility 

 
Constr. 

 
Bridges 

 
Non-

Participating 

 
Total 

 
$100 

 
$100 

 
 

 
 

 
$1,050 

 
 

 
 

 
$1,250 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

Present Road: Surface Width:  varies  27 - 60’   Surface Type:  HBP 
 
On Street Parking Allowed:  some locations    Present: One Side   Both Sides   Angle   Parallel 

       Proposed: One Side   Both Sides   Angle   Parallel 
 
 

Proposed Improvements 
ADT Present: 3299 – 13,085       Year: 2019              Travel Way Width: 27’ – 60’ 
ADT Design:  _________ Design year ________  No. of Lanes: two to five 
Design Speed: ___________________________  Roadway Width: 27’, 45’, or 60’ 
Maximum Curve: _________________________  Min. R/W Width:  varies 
Maximum Grade: _________________________ 
 

 
 

Right of Way 
Will Additional ROW or easement be acquired? no                        ROW acquisition by:    
Has any ROW easements been acquired since 7-1-72: unknown    ROW Condemnation by:  
Est. No. of occupied family dwelling to be displaced: none  
Est. No. business to be displaced:  none  
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Impacts 
Will there be any additional Impacts (Cultural and Environmental Resources):   no 
Will there be any impacts to 4(f) or 6(f) properties: no  
Airports: 4.06 miles south of project                 Public Hearings: unnecessary  
Environmental Classification (Cat-Ex, EA, EIS):  CED  
Transportation Enhancements: ___________________________________________________ 
Intermodal: __________________________________________________________________ 
Pedestrian Needs: _____________________________________________________________ 

 
 

Railroads Crossings 
 
RR Name 

 
No. Xings 

 
No. Tracks 
and Type of 

Crossing 

 
Daily Train 
Movements 

 
Train 
Speed 

 
Present 

Protection 

 
Proposed 
Protection 

 
BNSFRR 

 
 

 
underpass 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Purpose and Need Statement: 
The purpose of this project is to provide timely preventative maintenance and replace worn out 
pavement marking.  In 2024, the last surface treatment will be a seven-year-old slurry seal.   
 
Existing Conditions: 
 

1. When was the current street section built?  Has there been any additional 
maintenance to the street section? 
Roadway segments were built in various years from 1967, 1982, 1987, and 2004.  
Various seals and overlays have been placed since then.  The most recent 
pavements were placed in 2012 or 2019.  Last seal was a 2017 slurry seal.  

 
2. How many driving lanes and turning lanes does the street section currently have 

and what is the widths of the driving and turning lanes? 
Existing roadway has two to four driving lanes with a center left turn lane the 
majority of the project. 

 
3. What is the condition of the pavement section?  The pavement has alligator 

cracking, transverse and longitudinal cracking, and rutting. 
 

4. Any existing geometric concerns?  none 
 

5. Are there any access points to adjoining properties that present a special concern? 
 no 

 
6. Are there any existing sidewalks or shared use path in place?  no 

 
7. What is the condition of the existing storm sewer?  Will any additional storm 
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sewer work need to be done along with this project?  No storm sewer work is 
necessary as part of this project. 

 
8. What is the condition of the city’s water and sewer line?  Will any work have to 

be done to the city’s water and sewer lines along with this project? No water or  
sewer work is necessary as part of this project. 
 

9. Describe the existing lighting system currently in place?  What type of standards 
and luminaires are currently being used?  The existing lighting over this project 
consists of a variety of standards and luminaires. 

 
10. What intersections currently have traffic signals?  Are there any locations that 

have a high accident rate?  Are additional turning lanes needed?  Signals exist at 
the intersections of ND 22 and Broadway St., Villard St., 2nd St., 3rd St., 4th St., 9th 
St., 12th St., south interstate ramps and north interstate ramps.  No intersections 
are high crash locations.  Additional turn lanes will not be part of this seal project. 

 
Remarks:  Previous 2024 scoping report included this mircosurfacing along with a chip seal 
further north.  This replaces that previous scoping report, eliminating the chip seal portion.  An 
additional scoping report will be submitted replacing the chip seal with a mill and overlay. 
 

City Engineer: ______________________________  Date: ___________________ 
 
 
District Engineer: ___________________________   Date: ___________________ 
 
Note: Cost estimate based on 2020 microsurfacing project on ND 22 in north Dickinson (PCN 

22360). 
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